

		Schedule for Robbinsdale Park System Master Plan									
		Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
Task											
1	Coordination and Kickoff	■									
2	Inventory and Analysis		■								
3	Priority Recommendations				■						
4	Final Documentation							■			
	Project Kickoff Meeting	①									
	Staff Coordination Meetings		●	●	●	●	●	●	●	●	
	Community Pop-Up Event				●		○				
	Online Survey		■								
	Park Board (4 th Tuesday)			②							
	City Council (1 st and 3 rd Monday)									●	

① Project Kickoff Meeting ② Park Board Design Workshop

○ Bolton & Menk to provide materials only